



September 2, 2019

Re: YRP Jackson's Point Marine Unit – Bi-Weekly Project Update

Period Covered Under Current Update: **September 2 – 16, 2019**

Remobilization of construction activities are underway as we have successfully resolved engineering and procedural issues.

Upcoming construction activities for the YRP Jackson's Point Marine Unit for the duration between September 2 – 16, 2019 will include, but are not limited to the following:

- 1.1 Remobilization and installation of piles
- 1.2 Review of engineering procedure for modification of retaining wall
- 1.3 Review from conservation authorities for remobilization of soil and vegetation clean-up
- 1.4 Off-site fabrication and galvanization for boathouse structural steel
- 1.5 Boathouse metal siding and roofing panels are in shipment

Please be advised that all construction activities are subject to inclement weather or unforeseen site conditions. Streets and intersections adjacent to the construction site remain open to traffic.

For more information on the York Regional Police Marine Facility, please visit <http://www.dmccholdings.com/projects/york-regional-police-marine-project/> or contact YRPMarine@dmccholdings.com or by phone at 1-866-995-2929.

Sincerely,

DMCC Holdings Inc.