


February 03, 2020

YRP Marine Unit
Jackson's Point, Georgina, ON
Bi-Weekly Project Update

Period Covered Under Current Update: **February 03 – February 16, 2020**

Below pictures represent site activities at Jackson's Point YRP Marine Unit between January 20 – February 02, 2020





Upcoming construction activities for the Jackson's Point YRP Marine Unit for the duration between February 03 – February 16, 2020 will include, but are not limited to the following:

- 1.1 Place Slab on Grade
- 1.2 Set Ring Beam
- 1.3 Slab on Grade Initial Curing
- 1.4 Set up Access for Boat House Installation
- 1.5 Mobilize Boat House Structure
- 1.6 Start Boat House Erection



Please be advised that all construction activities are subject to inclement weather or unforeseen site conditions. Streets and intersections adjacent to the construction site remain open to traffic.

For more information on the York Regional Police Marine Facility, please visit <http://www.dmccholdings.com/projects/york-regional-police-marine-project/> or contact YRPMarine@dmccholdings.com or by phone at 1-866-995-2929.

Sincerely,

DMCC Holdings Inc.