

February 18, 2020

**YRP Marine Unit**  
Jackson's Point, Georgina, ON  
Bi-Weekly Project Update

Period Covered Under Current Update: **February 18 – March 01, 2020**

Below pictures represent site activities at Jackson's Point YRP Marine Unit between February 03 – February 16, 2020





Upcoming construction activities for the Jackson's Point YRP Marine Unit for the duration between February 18 – March 01, 2020 will include, but are not limited to the following:

- 1.1 Drill & Grout Anchor Bolts for Structural Steel Installation
- 1.2 Drill & Grout Dowels for Masonry Walls
- 1.3 Built Masonry Load Bearing Walls & Knee Walls
- 1.4 Boat House Erection
- 1.5 Boat House Electrical Rough Ins
- 1.6 Hydro Pole Install



Please be advised that all construction activities are subject to inclement weather or unforeseen site conditions. Streets and intersections adjacent to the construction site remain open to traffic.

For more information on the York Regional Police Marine Facility, please visit <http://www.dmccholdings.com/projects/york-regional-police-marine-project/> or contact [YRPMarine@dmccholdings.com](mailto:YRPMarine@dmccholdings.com) or by phone at 1-866-995-2929.

Sincerely,

DMCC Holdings Inc.