

March 02, 2020

YRP Marine Unit
Jackson's Point, Georgina, ON
Bi-Weekly Project Update

Period Covered Under Current Update: **March 02 – March 15, 2020**

Below pictures represent site activities at Jackson's Point YRP Marine Unit between February 18 – March 01, 2020





Upcoming construction activities for the Jackson's Point YRP Marine Unit for the duration between March 02 – March 15, 2020 will include, but are not limited to the following:

- 1.1 Drill & Grout Anchor Bolts for Structural Steel Installation
- 1.2 Drill & Grout Dowels for Masonry Walls
- 1.3 Built Masonry Load Bearing Walls & Knee Walls
- 1.4 Boat House Installation continued
- 1.5 Boat House Sprinklers
- 1.6 Boat House Fixed Dock Support



Please be advised that all construction activities are subject to inclement weather or unforeseen site conditions. Streets and intersections adjacent to the construction site remain open to traffic.

For more information on the York Regional Police Marine Facility, please visit <http://www.dmccholdings.com/projects/york-regional-police-marine-project/> or contact YRPMarine@dmccholdings.com or by phone at 1-866-995-2929.

Sincerely,

DMCC Holdings Inc.