

March 16, 2020

**YRP Marine Unit**  
Jackson's Point, Georgina, ON  
Bi-Weekly Project Update

Period Covered Under Current Update: **March 16 – March 29, 2020**

Below pictures represent site activities at Jackson's Point YRP Marine Unit between March 02 – March 15, 2020





Upcoming construction activities for the Jackson's Point YRP Marine Unit for the duration between March 16 – March 29, 2020 will include, but are not limited to the following:

- 1.1 Office Building Structural Steel Installation
- 1.2 Boat House Fixed Dock Supports
- 1.3 Electrical Rough Ins
- 1.4 Sprinklers



Please be advised that all construction activities are subject to inclement weather or unforeseen site conditions. Streets and intersections adjacent to the construction site remain open to traffic.

For more information on the York Regional Police Marine Facility, please visit <http://www.dmccholdings.com/projects/york-regional-police-marine-project/> or contact [YRPMarine@dmccholdings.com](mailto:YRPMarine@dmccholdings.com) or by phone at 1-866-995-2929.

Sincerely,

DMCC Holdings Inc.